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 4 Handouts: Agenda, Controlling Depth summary table for Eastern Shore Federal Navigation Projects, Map 

showing schedule status of project surveys, project summary spreadsheet for projects being actively worked. 

 During review of each project status the Chincoteague Coast Guard Station dredging is needed soon as the USCG 

has trouble now at low tide.  USACE will work to execute this dredging project as quickly as possible; the 

contract is almost ready to advertise. 

 Quinby Creek received limited funds in the USACE FY 14 budget for design and dredging.  No funds are in the FY 

15 Presidents Budget.  Since the channel is in worse shape than previous dredging cycles, due to the longer time 

since the last dredging, there may be funding or placement limitations to dredge the whole Federal project to 

the authorized depth.  Discussion followed whether the authorized Federal channel 8 foot depth (MLLW) 

absolutely needed or if dredging to a reduced 6 foot depth could be acceptable due to the proximity VIP channel 

depths, probable funding limitations and apparent placement site capacity limitations shown by early design 

calculations.  The environmental permit limits the dredging to 100,000 cu yards per event, but there is a public 

hearing for this soon. A work group may need to be organized to discuss this issue at a later time. 

 US Coast Guard continues plans to maintain only limited east-west aids to navigation in some areas (into 

Machipongo, Wachapreague) on the eastern shore as long as they can. North to South routing navigation aids 

along the inside passage will be discontinued. The water depths significantly hinder the Coast Guard’s ability to 

service and maintain the existing federal aids to navigation.  In these areas, the aids no longer serve their 

intended purpose and may mislead mariners.  As such, the Coast Guard intends to remove more than 200 aids in 

the Virginia Inside Passage, and not repair those that fail before removal.  . 

 USCG Wachapreague and others say a shallow spot has formed immediately past the first dredging area into 

Wachpreague after turning towards the inlet. This area is around buoys 6 to 8. Norfolk District: This is outside 

the Federal channel limits.  Since it is outside the Federal channel, there may be an opportunity for the USCG to 

provide dredging funds.  This will have to be examined. 

 Current reality: 967 Shallow draft navigation projects in the national Corps inventory.  Shallow-draft, low-use 

projects compete at the National level for funding. Nationwide only 40 to 60 of those are funded each year. 

Some additional projects (less than 15) can be funded out of a small funding source of O&M remaining items at 

the end of the year.  In order to access these funds, we must prioritize what projects the partnership would like 

funding for and have motivated, organized, strong local support for the project. 

 The work plan is typically reviewed after release of Presidents Budget.  The FY 15 Work Plan is currently at the 

USACE HQ level and will be reviewed by the Office of Management and Budget (OMB) and the Assistance 

Secretary of the Army (ASA) before being released to USACE District level and the public. 

 Need to continue developing priorities for Eastern Shore Navigation projects in the event additional funding 

becomes available. 

 Group Consensus: Priority Areas remains those shoals the US Coast Guard needs access through to perform their 

Search and Rescue mission.  USCG staff identified East and West access to Wachapreague and Chincoteague 

Inlet as their top priorities on the Eastern Shore. 

 FY17 budget capabilities will be developed soon, probably final submission in May.  

 FY16 Work plan strategies reviewed August/September. 

 Congressman Rigell now on Appropriations Committee. 



 USACE staff reviewed new color mapping being developed for channel condition surveys.  This type of mapping 

should allow the user to more easily identify the high and low areas in the channel than what the current black 

and white mapping shows.  

 USACE uses single beam sonar for small channels and multi-beam for deep-draft (>16 ft) channels.  Some survey 

contractors may use different or more advanced methods for shallow channels. 

 US Coast Guard would like condition surveys at Chesconessex and Occohannock Creeks. Also would like map of 

the survey Norfolk District performed to determine dredge access into Wachapreague. 

 Gargathy Marsh area between #52, 53, 55-57, and 59 is in poor condition with many restrictions on USCG 

access.  The area shoals in quickly, but Kegotank Bay can also be accessed from the North. 

 Presentation to Boards for comprehensive strategy – no further action yet. Eastern Shore Public Access 

Authority. 

 Cedar Island Planning Study (Continuing Authorities Section (CAP) 204 Study): Cedar Island is continuing to 

erode/migrate. Discussion of this item should include The Nature Conservancy (TNC), Virginia Department of 

Environmental Quality (VA DEQ), and other stakeholders not present at this meeting.   In 2014, there are cabins 

falling off of Cedar Island and the northern part of the island is now a sand beach instead of a forested area.  

Boats are often grounded at Cedar Island. 

 Some present would like to see a holistic look at bigger picture issues – Cedar Island Migration, Inlet issues, 

dredging tied together.  At this meeting we need to identify dredging priorities for this year’s budgeting.  There 

are other efforts currently on-going to look at resiliency of the Eastern Shore.  Additionally, the USACE Regional 

Sediment Management (RSM) program may be able to provide study funds to look at sediment migration on the 

Eastern Shore. 

 USACE needs help to develop a dredging plan for the next few years for the Eastern Shore based on stakeholder 

priorities.  This should include the cycle of dredging needed for channels.  

o E/W Wachapreague and Machipongo  

o N. end of Metompkin Bay 

o Magothy Bay or Oyster Channel 

o USCG – E/W Channel Wachapreague and Chincoteague Inlet 

o Outside the end of the Federal Channel at Wachapreague 

o Channel near Gargathy Inlet (local users say it has now turned into a “lake” 



Meeting Handouts 

  



 

  
EEaasstteerrnn  SShhoorree  PPaarrttnneerrsshhiipp  HHiigghh  PPrriioorriittyy  IItteemmss  ffoorr  WWCCVV  IIddeennttiiffiieedd  iinn  AAuugguusstt  22001133  BBrreeaakkoouutt  MMeeeettiinngg  
 

1. Dredging Bradford Bay Access to Wachapreague 
2. Comprehensive Hydrographic Survey of the VIP/WCV for the following purposes: 
A.  Document the current conditions along the waterway,  
B.  Establish a baseline to start future work efforts on the project should additional project 
funding be provided in future Federal appropriations, 
C.  Preserve and/or restore survey control along the waterway that may have been lost during 
Hurricane Sandy,  
D.  Explore potential leverage of other agencies funds during this work effort.   

 
AgendA 

VA EASTERN SHORE NAVIGATION PARTNERSHIP  
JANUARY 22, 2015 

 
 

1100::0000    SSiiggnn  IInn,,  iinnttrroodduuccttiioonnss  
1100::1155    IInniittiiaattiivvee  SSttaattuuss    ((RReeffeerreennccee  HHaannddoouuttss))    
    CCoommpplleetteedd  aanndd  UUppccoommiinngg  VVAA  EEaasstteerrnn  SShhoorree  DDrreeddggiinngg  
    OOtthheerr  MMeeeettiinnggss::  BBrreeaakkoouutt  SSeessssiioonnss  SSiinnccee  llaasstt  bbiigg  mmeeeettiinngg,,  DDeellmmaarrvvaa  WWTTCC  
    WWeebbssiittee  UUppddaatteess  
    FFYY1155--1166  OOuuttllooookk  ffoorr  CCoorrppss  PPrrooggrraamm  oonn  EEaasstteerrnn  SShhoorree  
    QQ&&AA  
1100::5500    MMaappppiinngg  aanndd  CChhaannnneell  SSuurrvveeyyiinngg  SSttaattuuss  ((rreeffeerreennccee  hhaannddoouuttss))  

PPuubblliicc  IInnffoorrmmaattiioonn  
    SSuurrvveeyy  SSccooppee  ooff  WWoorrkk,,  eexxtteennttss//lliimmiittaattiioonnss,,  bboouunnddaarryy  ccoonnddiittiioonnss,,  aaccccuurraaccyy  ttoolleerraanncceess  
    SSuurrvveeyy  rreessuullttss,,  rreelleeaassee  ooff  ddaattaa    

SSuurrvveeyy  sscchheedduullee,,  ddaattaa  aanndd  mmaappppiinngg  ffoorrmmaatt  nneeeeddss  bbyy  uusseerrss,,  GGIISS  ccoonnddiittiioonn  ssuurrvveeyy  
mmaappppiinngg  aanndd  ccoonnttrroolllliinngg  ddeepptthh  iinniittiiaattiivvee    
QQ&&AA  

1111::1100  OOtthheerr  FFeeddeerraall  IInniittiiaattiivveess  
    CCoonnttiinnuuiinngg  AAuutthhoorriittiieess  
    QQ&&AA  
1111::0055  PPaarrttnneerrsshhiipp  IIddeeaass  oonn  NNeexxtt  PPrriioorriittiieess  aanndd  NNeexxtt  SStteeppss  
1111::5500  FFiinnaall  ccoommmmeennttss,,  RReeccooggnniittiioonn,,  AAddjjoouurrnn  
  

OOTTHHEERR  IINNFFOORRMMAATTIIOONN 
AAcccceessss  ttoo  NNoorrffoollkk  DDiissttrriicctt  MMaappss::  

hhttttpp::////ggiiss..nnaaoo..uussaaccee..aarrmmyy..mmiill//EESSDDSS//DDiissccllaaiimmeerr..aassppxx??RReettuurrnnUUrrll==%%22FFEESSDDSS%%22FF  

CCoorrppss’’  VVAA  EEaasstteerrnn  SShhoorree  PPaarrttnneerrsshhiipp  WWeebbssiittee:: 

hhttttpp::////wwwwww..nnaaoo..uussaaccee..aarrmmyy..mmiill//AAbboouutt//PPrroojjeeccttss//EEaasstteerrnnSShhoorreeNNaavviiggaattiioonnPPaarrttnneerrsshhiipp..aassppxx  

http://gis.nao.usace.army.mil/ESDS/Disclaimer.aspx?ReturnUrl=%2FESDS%2F


Corps of Engineers Norfolk District 
Controlling Depths for Federal Channels with Available Data

VA Eastern Shore Navigation Partnership Meeting 
January 22, 2015

Project Reach Completed Width (Feet) ength (Mileained Depth Project Depth (Feet)
LEFT OUTSIDE 

QUARTER (feet)
Middle Half OR 80% of 

Project Width
RIGHT OUTSIDE 
QUARTER (feet)

Notes

CHINCOTEAGUE BAY (GREENBACKVILLE) Chincoteague Bay (Greenbackville) 2014 60 0.8 5 5 2.5
CAPE CHARLES CITY HARBOR Cherrystone Inlet 2013 1000 0.6 18 18 10.0 11.5 12.3

Cape Charles City Harbor 2013 1000 0.6 18 18 5.7 14.4 13.8
Mud Creek 2013 180 0.1 10 10 2.3
Entrance to Harbor of Refuge 2013 60 0.1 7 7 5.4 6.0 5.3
Harbor of Refuge 2013 250 0.1 7 7 6.0

CHINCOTEAGUE INLET Entrance Channel 2014 200 1.2 12 12 12.5 13.5 13.7
Inner Channel 2014 100 6.4 9 9 7.2 7.1 5.9

CHINCOTEAGUE HARBOR OF REFUGE Harbor of Refuge 2014 235 0.1 8 8 6.2
CHESCONNESSEX CREEK Chesconnessex Creek Not Funded
DEEP CREEK (ACCOMACK COUNTY) Creek Channel 2014 75 2.5 7 7 2.2

Turning Basin 2014 200 0.1 7 7 1.1
GUILFORD CREEK Guilford Creek Channel 2014 60 1 6 6 2.4

Turning Basin 2014 100 0.03 6 6 3.7
LITTLE MACHIPONGO RIVER Little Machipongo River Channel 2014 80 1.5 8 8

Little Machipongo River Turning Basin 2014 225 0.1 8 8
NANDUA CREEK Nandua Creek 20140 60 1.3 6 9 6.2
OCCOHANNOCK CREEK Occohannock Creek Not Funded
ONANCOCK RIVER Channel from Mouth to Onancock 2014 200 5.9 12 12 3.5 9.6 8.7

Anchorage Basin at Mouth of Titlow Creek 2014 0 0 6 6 4.2 No dimensions - 4.0 Acres in size, trapezoidal shape
Turning Basin at Onancock 2014 0 0 12 12 10.3 No dimensions - 0.7 Acres in size, triangular shape
Channel in North Branch 2014 130 0.2 12 12 6.9 7.4 7.5
Basin in North Branch 2014 180 0 12 12 8.4
Channel in Joynes Branch 2014 100 0.1 6 6 3.6 4.5 3.3

OYSTER CHANNEL Oyster Creek Channel 2015 80 0.8 6 6
Oyster Creek Turning Basin 2015 400 0.2 6 6

PARKER CREEK Parker Creek Not Funded 40 0.8 5 5
QUINBY CREEK Quinby Creek Entrance Channel 2014 80 1 8 8 0.6

Quinby Creek Channel 2014 60 0.1 8 8 0.6
Quinby Creek Turning Basin 2014 200 0.1 8 8 2.2

STARLINGS CREEK Entrance Channel 2014 60 0.4 7 7 1.5
Turning Basin 2014 100 0.2 7 7 2.0
Channel to Harbor of Refuge 2014 60 0.05 7 7 1.5
Harbor of Refuge 2014 200 0.09 7 7 1.9

TANGIER  CHANNELS Entrance Channel 2014 100 0.3 8 8 7.4
Channel 2014 60 0.9 8 8 3.9
Basin 2014 400 0 7 7 5.9
Channel 2014 60 0.7 7 7 5.8

WCV - LEWIS CREEK Lewis Creek Channel 2015 60 1.3 6 6
WCV - BOGUES BAY Bogues Bay Channel 2014 60 0.5 6 6 1.7
WCV - BOGUES BAY TO HOG CREEK CONNECTING WATERS Bogues Bay to Hog Creek Connecting Waters 2014
WCV - HOG CREEK Hog Creek Channel 2014 60 1 6 66 +0.4
WCV - HOG NECK CREEK TO HOG CREEK CONNECTING WATERS Hog Neck Creek to Hog Creek Connecting Waters 2014
WCV - HOG NECK CREEK/NORTHAM NARROWS Hog Neck Creek/Northam Narrows Channels 2014 60 2.5 6 6 +1.1
WCV - GARGATHY INLET/KEGOTANK BAY Kegotank Bay Channel 2014 60 1.5 6 6 +2.9

Gargathy Inlet Channel 2014 60 1.3 6 6 +6.2
WCV - WIRE PASSAGE Wire Passage Channel 2014 60 2.8 6 6 +6.8
WCV - METOMPKIN BAY Metompkin Bay Channel 2014 60 5 6 6 +5.7
WCV - CEDAR ISLAND BAY Cedar Island Bay Channel 2015 60 0.2 6 6
WCV - BURTONS BAY Burtons Bay Channel 2015 60 2.8 6 6
WCV - BRADFORD BAY AND FINNEY CREEK Bradford Bay Channel 2014 60 5.5 6 6 5.1

Finney Creek Channel 2014 60 0.2 6 6 5.5
WCV - SWASH BAY CHANNEL Swash Bay Channel 2015 60 27 6 6
WCV - SLOOP CHANNEL Sloop Channel 2015 60 1.2 6 6
WCV - NORTH CHANNEL North Channel 2015 60 1.5 6 6
WCV - RAMSHORN CHANNEL Ramshorn Channel 2015 60 2.3 6 6
WCV - MAGOTHY BAY (UPPER) Magothy Bay Channel 2015 60 1.7 6 6
WCV - CHESAPEAKE BAY TO MAGOTHY BAY Chesapeake Bay to Magothy Bay Channel 2015 100 4.3 6 6
WISHART POINT CHANNEL Wishart Point Channel Not Funded
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Virginia Eastern Shore Navigation Partnership
Status of Corps Work Efforts
For 22 January 2015 Meeting

Project Name Authorization Summary Location Nature of Work Funding Source
Cost Share 

Partner
Status Next Milestone

Cape Charles City Harbor Federal (Corps) Navigation Channel, O&M Phase Cape Charles Dredging
Corps 
Appropriation, 
Hurricane Sandy

NA First contract XXXXx

Beneficial Reuse of Dredge 
Material, Cedar Island 

Continuing Authorities Program, Sec 204 Cedar Island Planning Study
Continuing 
Authorities 
Program

TBD
Field work not started, but Federal Interest 
Determination Report underway

Complete Federal Interest 
Determination Report

Chincoteague Coast Guard Station Corps working for USCG as work for others project Chincoteague Maintenance Dredging USCG/DHS NA preparing technical P&S package RTA February 2015
Chincoteague Harbor of Refuge Federal (Corps) Navigation Channel, O&M Phase Chincoteague None
Chincoteague Inlet Federal (Corps) Navigation Channel, O&M Phase Chincoteague Maintenance Dredging
Project Condition surveys Federal (Corps) Navigation Various See handout
Quinby Creek Federal (Corps) Navigation Channel, O&M Phase Quinby Maintenance Dredging

Starlings Creek Federal (Corps) Navigation Channel, O&M Phase Saxis Maintenance Dredging
Corps 
Appropriation, 
Hurricane Sandy

NA First contract XXXXx

Tangier Channels Federal (Corps) Navigation Channel, O&M Phase Tangier Dredging
Wallops Island Shoreline Wallops Island Beach construction

Waterway on the Coast of Virginia Federal (Corps) Navigation Channel, O&M Phase Wachapreague Dredging Route 1 into Wachapreague
Corps 
Appropriation, 
Hurricane Sandy

NA Complete

Waterway on the Coast of Virginia Federal (Corps) Navigation Channel, O&M Phase Wachapreague Dredging Route 2 into Wachapreague
Corps 
Appropriation, 
Hurricane Sandy

NA

Waterway on the Coast of Virginia Federal (Corps) Navigation Channel, O&M Phase Northern Segment Comprehensive survey
Corps 
Appropriation, 
Hurricane Sandy

NA Field work complete, mapping underway Final Maps to be posted on ESDS soon

Waterway on the Coast of Virginia Federal (Corps) Navigation Channel, O&M Phase Center Segment Comprehensive survey
Corps 
Appropriation, 
Hurricane Sandy

NA Field work complete, mapping underway Final Maps to be posted on ESDS soon

Waterway on the Coast of Virginia Federal (Corps) Navigation Channel, O&M Phase Southern Segment Comprehensive survey
Corps 
Appropriation, 
Hurricane Sandy

NA Field work not started, but task order awarded Start field data collection





Post-Meeting Follow Up Action 

Information Sample 

Norfolk District Submittal for FY2015 Regional Sediment Management Proposal 

NOT FUNDED 
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District:  Norfolk 

Initiative Title: Lower Chesapeake Bay RSM 

 

 

Bottom Line Up Front (BLUF): The Norfolk District seeks FY15 funding to examine 

combinations of Corps and local cost share sponsor navigation and shoreline projects to 

determine if the cost of an overall managed program is less than the total of individual stand 

alone projects.  

 

1) Background:  The Norfolk District has a number of active dredging efforts on-going during 

the current fiscal year: Dredging for Norfolk and Baltimore Harbor Channels, Super Storm 

Sandy recovery projects, and several shallow draft dredging efforts. Some of these projects have 

not been dredged in many years and require the Norfolk District to re-evaluate prior dredged 

material placement strategies and in some cases obtain new dredged material placement sites. In 

addition to regular maintenance dredging the District staff is aware of many cases of severe 

shoreline erosion and some cases where sand has drifted and accreted significantly enough to 

cause problems.  

 

2) Regional Framework: The Norfolk District would like to investigate sediment movements 

within a regional framework to investigate project combinations to better manage sediments 

within the lower bay and possibly solve problems associated with erosion and accretion.  

 

3) Leveraging Opportunities:     

 
Partnering Program/Initiative Leveraging Potential 

O&M General  Beneficial uses of dredged material 

O&M, CAP, GI Island Restoration,  

Craney Island Eastward Expansion 

Conversion of Habitat 

Corps, Community, and local sponsor concerns Willoughby Shoreline 

Anoxic Trough Habitat 

Shoreline changes 

Lynnhaven River Basin 

Prior work efforts Western Shore Section 22 Studies 

933 Studies 

Shallow Draft Navigation Pilot Projects 

Beneficial Use Strategies 

Analyze historic mapping to identify whether lower bay 

islands have vanished over time 

Superstorm Sandy Recovery 

 

Opportunities at several existing O&M navigation 

projects 

Corps Regulatory Program Data availability of current and prior shoreline projects 
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4) Stakeholder Participation:  Some stakeholder groups are formal and legally organized large 

groups. Others are ad hoc formed by interested parties in small communities. Stakeholder 

participation will be solicited through PDT contacts and involvement on individual projects to 

take advantage of existing relationships. 

 

5) Accomplishments to Date:  This is a new RSM effort. But presentation of prior RSM efforts 

in Mathews County has increased community awareness of regional efforts.  

 

Completion of FY14 work efforts were slowed due to delays in awarding an engineering services 

contract. Some of the work intended to be awarded under a task order to this contract will now 

be performed by ERDC.  

 

6) Sediment Moved: Typical quantities removed by the Norfolk District on the component 

projects varies greatly from year to year. But with recent Superstorm Sandy recovery efforts the 

amount of material has increased sharply to several million cubic yards over the last year. 

Unfortunately, the trend in the shallow draft program is for less funding. This results in lower 

volume of material removed. 

 

7) Proposed FY15 Tasks:  The purpose of the FY2015 activities would be to develop and 

communicate an understanding of the sediment transport processes and the sediment 

management problems in the region: 

 
Task 1: DEVELOP A SEDIMENT TREND EVALUATION  

Description:  Obtain historic maps and overlay with present day mapping to observe trends in shoreline changes, 

quantify rough orders of magnitude for volumes of accretion and erosion. Benefits: To help identify target areas to 

concentrate the RSM efforts, identify system boundary. Products: GIS mapping for use in presentations and reports, 

quantity estimates. 

Task 2: IDENTIFY POSSIBLE PROJECT COMBINATIONS AND RISK ANALYSIS Description:  Team effort to match 

potential projects based on sediment characteristics (type and quantity), assign risk values on how difficult it would 

be to accomplish the desired plan Benefits: risk analysis may produce obvious project combinations that should be 

pursued or eliminated Products: Matrix of alternatives and combinations 

Task 3: DEVELOP COST ESTIMATES FOR STANDALONE PROJECTS AND PROJECT COMBINATIONS Description:  Prepare 

comparative cost estimates to determine if cost of an overall managed program is less than the sum of individual 

projects Benefits: Necessary to communicate results, present a plan to and obtain commitment from stakeholders 

and project users. Products: Addition of costs into matrix produced as part of Task 2  

Task 4: REPORTING AND DOCUMENTATION Description:  Documentation of progress, lessons learned participation 

in RSM Workshop and IPR. Technical Note.  Benefits: This effort will serve as the documentation for future efforts, 

accessible by others for lessons learned and preparing future RSM proposals Products: Quarterly reports, yearend 

letter report, travel costs, Technical Note 
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